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ESTIMATE RUN 11/07/2000

ESTIMATE SUMMARY 09:47:56

CONTID: C13298         ESTIMATE NO: 0002 PROG 1999

PCN: 13298-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cahone to Utah State Line PERCENT TIME:

PROJECT NO: C 6662-007                    

CAHONE TO UTAH STATE LINE

NAME OF ROAD: US 666

PROJECT COUNTIES: DOLORES

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 10/31/2000 DATE TIME STARTED 09/05/2000

P.O. BOX 566 DATE LET 07/27/2000 DATE WORK BEGAN 09/05/2000

 DATE AWARDED 08/02/2000 DATE TIME STOPPED 09/06/2001

 DATE CONTRACT EXECUTED 08/21/2000 DATE ACCEPTED 09/06/2001

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 09/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,011,979.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,237,531.00 NON-PARTICIPATING 254,604.34

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,893.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.79

WORK DAYS

WORK DAYS

10.57%

3,588,010.15

254,604.34

254,604.34

249,711.21

$

$

$

$

13,000.00

410,969.27

423,969.27

0.00

423,969.27

-9,974.08

0.00

413,995.19

0.00

AMOUNT DUE 413,995.19 249,711.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,711.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

21.0 TIME ALLOW: 101

ORIG TIME ALLOW: 90
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PCN: 13298-BID    ESTIMATE RUN 11/07/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 4,522.190

4,860.970

202-00220  
 

18,963.450

SY  

3.00000 28,149.489,383.160

14,582.91

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

45,767.770

SY  

1.50000 0.000.000

0.00

0015 *MUCK EXCAVATION 2,293.680

2,139.810

203-00100  
 

9,255.630

CY  

12.00000 53,201.884,433.490

25,677.72

0020 ROLLING 0.000

0.000

203-01140  
 

40.000

HOUR

70.00000 0.000.000

0.00

0025 BLADING 0.000

0.000

203-01500  
 

40.000

HOUR

70.00000 0.000.000

0.00

0030 ADJUST MANHOLE 0.000

0.000

210-04010  
 

4.000

EACH

500.00000 0.000.000

0.00

0035 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

500.00000 0.000.000

0.00

0040 *AGGREGATE BASE COURSE (CLASS 3) 1,796.200

1,606.150

304-03005  
 

7,169.690

CY  

12.00000 40,828.203,402.350

19,273.80

0040 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000CY  

7.35000 0.000.000

0.00

0045 *AGGREGATE BASE COURSE (CLASS 6) 1,317.620

1,398.860

304-06000  
 

5,850.820

TON 

10.00000 27,164.802,716.480

13,988.60

0045 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000TON 

5.83000 0.000.000

0.00
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PCN: 13298-BID    ESTIMATE RUN 11/07/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

9,207.960

TON 

11.00000 0.000.000

0.00

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 874.510

1,195.070

403-00720  
 

4,457.280

TON 

53.00000 109,687.742,069.580

63,338.71

0060 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

0.000

TON 

21.00000 0.000.000

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

0.000

403-34801  
 

76,594.690

TON 

20.70000 0.000.000

0.00

0066 HBP (GR SX) (100) (PG 58-28) PATCH REHABILITATION 0.000

0.000

403-34821  
 

528.440

TON 

38.00000 0.000.000

0.00

0070 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

4,612.310

TON 

210.00000 0.000.000

0.00

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

32,880.000

GAL 

1.00000 0.000.000

0.00

0080 GEOTEXTILE (SEPARATOR) (CLASS A) 4,933.320

4,252.000

420-00130  
 

19,127.450

SY  

1.30000 11,940.929,185.320

5,527.60

0085 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

95,783.000

LF  

0.11000 0.000.000

0.00

0090 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

366,000.00000 91,500.000.250

91,500.00

0095 *PAVEMENT MARKING PAINT 20.000

23.000

627-00001  
 

1,932.800

GAL 

30.00000 1,290.0043.000

690.00
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PCN: 13298-BID    ESTIMATE RUN 11/07/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,511.880

GAL 

75.00000 0.000.000

0.00

0105 *FLAGGING 765.750

570.000

630-00000  
 

6,911.750

HOUR

21.00000 28,050.751,335.750

11,970.00

0110 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

815.250

HOUR

34.00000 0.000.000

0.00

0115 *TRAFFIC CONTROL SUPERVISOR 16.000

13.000

630-00002  
 

99.000

DAY 

350.00000 10,150.0029.000

4,550.00

0120 *TRAFFIC CONTROL INSPECTION 8.000

5.000

630-00007  
 

51.000

DAY 

125.00000 1,625.0013.000

625.00

0125 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

24.000

EACH

80.00000 80.001.000

0.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000

8.000

630-80342  
 

136.000

EACH

85.00000 2,125.0025.000

680.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

6.000

EACH

100.00000 200.002.000

0.00

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.500

1.000

630-80357  
 

3.000

EACH

2,200.00000 3,300.001.500

2,200.00

0150 *DRUM CHANNELIZING DEVICE 10.500

0.000

630-80360  
 

90.000

EACH

46.00000 483.0010.500

0.00
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PCN: 13298-BID    ESTIMATE RUN 11/07/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.500

0.000

630-80363  
 

28.000

EACH

65.00000 357.505.500

0.00

0160 *TRAFFIC CONE 83.500

0.000

630-80380  
 

370.000

EACH

10.00000 835.0083.500

0.00

0165 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0170 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

28,623.400

F A 

1.00000 0.000.000

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT 
PATCHING ITEM NUMBER 403-00720

0.000

0.000

900-00006  
 

-7,838.930

DOL 

1.00000 0.000.000

0.00

0215 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP GRADE SX 
ITEM 403-34801

0.000

0.000

900-00006  
 

-99,622.880

DOL 

1.00000 0.000.000

0.00

0220 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP ITEM 
403-34801 - 50% PF FOR 4120 TONS

0.000

0.000

900-00006  
 

-68,598.000

DOL 

1.00000 0.000.000

0.00

0225 REM PAVEMENT MARKING REMOVAL OF TEMPORARY PAVEMENT 
MARKINGS

0.000

0.000

202-00250  
 

1,087.800

SF  

2.25000 0.000.000

0.00
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PCN: 13298-BID    ESTIMATE RUN 11/07/2000

PROJECT: C 6662-007                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 REM ASPHALT MAT (PLANING) THIS MCR PAYS A PORTION OF 
MOBILIZATION FOR

0.000

0.000

202-00247  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0250 ADDED ITEM (DOLLAR)/ BRANSON TRAFFIC CLAIM 0.000

0.000

900-00006  
 

-36,772.140

DOL 

1.00000 0.000.000

0.00

CAT 410,969.27254,604.343,991,979.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0190 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0195 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0200 FIELD LABORATORY (STATE FURNISHED) 0.000

0.000

620-00015  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0205 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 13,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 423,969.27254,604.34$4,011,979.42$CURRENT AMTPROJECT TOTAL


